

Update on Construction at Jack Layton Ferry Terminal and Harbour Square Park

Beginning in mid-October: the western walkway will be closed in order to install the temporary widened walkway that will provide uninterrupted access to the terminal gates throughout construction of Phase 1A. City of Toronto staff will also be on site mid-October to begin removing some small items that currently exist on the main walkway that runs south from Bay Street to the ferry terminal entrance. This work includes removing banners, planters, poles and a small section of pavers. This work will not block access along the main walkway.

In early to mid-November: we expect full closure of the main walkway. The main walkway will not close until the temporary western walkway has re-opened for public access. One to two ticket booths will remain open between November 2017-May 2018.

See Waterfront Toronto map on the next page.

Required temporary closures of walkway access at Harbour Square Park and Jack Layton Ferry Terminal:

- Closure of western walkway to install new temporary walkway (mid-October to beginning/mid-November)
- Removal of City of Toronto elements (poles, banners, planters, etc.) on main walkway (mid-October)
- Closure of main walkway area (beginning/mid-November to May 2018) *closure occurs when western temporary walkway is re-opened for public access.

* more details on the construction staging and schedule as those details become available.

